

SPS-E066-81
9 December 1981

MEMORANDUM FOR : Director of Data Processing
FROM : [REDACTED]
Deputy Chief, Special Projects Staff/ODP
SUBJECT : Special Projects Staff Weekly Status Report
for Week Ending 8 December 1981

SAFE

A. ACCOMPLISHMENTS:

1. The quarterly meeting of the SAFE Steering Committee was held on 2 December 1981.
2. [REDACTED] a member of the CIA Senior Technical Advisory Panel, was briefed on the SAFE User Language effort on 4 December 1981. [REDACTED] was also briefed on the overall status of the SAFE Project.
3. The Burroughs 6900 computer, installed in the Northside computer center, was tested for 46 hours during this reporting period. Four memory failures resulted in 2 hours of down time.
4. Northside Computer Center badge access indicators were received by the Office of Security. These indicators will be applied to the badges of individuals approved for access to the Center.

B. UPCOMING EVENTS:

1. Phase II of the Block I Preliminary Design Review will begin on 14 December at TRW's SAFE Development Facility in Torrance, California. Fifteen members of the CSPO will be attending this review.
2. [REDACTED] SAFE COTR, along with two DIA representatives, will visit the [REDACTED] on 10 December to discuss support efforts with the SAFE Project.
3. The University Computing Services Corporation will present a one day Burroughs Operations Training Class on 9 December, 1981. In attendance will be CIA SAFE computer operators, two DIA SAFE computer operators and a representative of Processing's Operations Division Training Staff. [REDACTED]

A. ACCOMPLISHMENTS:

1. Three meetings were held during the week on the Interface System Design. It is expected that a final design will be reached in six weeks.

2. SAS training started on 7 December.

B. UPCOMING EVENTS:

SAS training will continue.



25X1

25X1